
 COD  Yellowstone Regional  Cody, WY

 NM/DEN  P (N)

Qtr Cum thru Qtr Qtr Cum thru Qtr Qtr Cum thru Qtr

34,701.94 2,258,093.42 378.68 48,771.44 1,026.92 1,962,429.13

Proj Apprv PFC

Nbr Use LVL

Abbrv

97-01-C-02-COD 01-001 35,958.00 3.00

01-002 6,726.00 3.00

01-003 3,556.00 3.00

01-004 3,200.00 3.00

01-005 54,145.00 3.00

01-006 19,856.00 3.00

99-02-C-03-COD 02-002 110,000.00 4.50

01-03-C-01-COD 02-001 15,000.00 4.50

02-003 164,596.00 4.50

03-001 35,000.00 4.50

03-002 41,373.00 4.50

05-04-C-01-COD 04-001 0 4.50

04-002 15,000.00 4.50

04-003 69,338.00 4.50

06-05-C-01-COD 05-001 10,526.00 4.50

05-002 3,400.00 4.50

05-003 12,500.00 4.50

05-004 21,770.00 4.50

05-005 15,105.00 4.50

05-006 75,748.00 4.50

05-007 129,167.00 4.50

05-008 143,502.00 4.50

08-06-C-01-COD 06-001 48,166.00 4.50

06-002 3,500.00 4.50

06-003 21,397.00 4.50

06-006 5,413.00 4.50

11-07-C-02-COD 07-001 7,975.00 4.50

07-002 3,300.00 4.50

07-003 5,708.00 4.50

Security Plan.

Gate Relocation.

Acquire Snow Plow Blade.

Security Enhancement 1.

Security Enhancement 2.

Pickup Mounted Snow Plow Blade.

Master Plan Match

New Terminal Design, Phase 2

New Terminal Construction, Phase 1

New Terminal Construction, Phase 2

New Terminal Construction, Phase 3

Taxiway B Rehabilitation.

Environmental assessment for mid-field 

terminal.

PFC consulting services.

Terminal area study (phase I).

Existing Terminal Renovation

New Terminal Design, Phase 1

PFC Consulting Services

SRE

Rehabilitation of runway 4/22

Encasement of irrigation canal

Relocation/reconstruction of parallel taxiway

Acquisition of Airfield Equipment

Ramp Expansion

ARFF maintenance hall

ARFF vehicle

Install Part 139 signs

Master plan update

Rehabilitate/overlay terminal apron area

Application PA Title
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Total Revenue Interest Earned Disbursements



07-004 27,000.00 4.50

07-005 7,446.00 4.50

07-006 12,126.00 4.50

07-007 0 .00

07-008 10,000.00 4.50

07-009 20,032.00 4.50

07-010 16,321.00 4.50

07-011 0 .00

07-012 22,500.00 4.50

13-08-C-01-COD 08-001 5,000.00 4.50

08-002 19,160.00 4.50

08-003 207,142.00 4.50

08-004 80,264.00 4.50

15-09-C-01-COD 09-001 5,000.00 4.50

09-002 56,250.00 4.50

09-003 14,400.00 4.50

09-004 65,100.00 4.50

09-005 2,622.00 4.50

09-006 37,297.00 4.50

09-008 58,560.00 4.50

17-10-C-00-COD 10-001 5,000.00 4.50

10-002 50,000.00 4.50

10-003 70,000.00 4.50

10-004 15,000.00 4.50

10-005 10,000.00 4.50

10-007 9,375.00 4.50

10-009 90,625.00 4.50

10-010 25,000.00 4.50

18-11-C-00-COD 11-001 7,500.00 4.50

11-002 5,000.00 4.50

11-003 40,000.00 4.50

11-004 15,000.00 4.50

11-005 6,250.00 4.50

11-006 9,375.00 4.50

Acquire Runway Deicing Equipment.

Rehabilitate Terminal Building (Baggage 

Carousel).

Acquire Terminal Emergency Back-up 

Generator.

Expand Parking Lot and Loop Road (Design).

Airport Tree Obstruction Removal.

Expand Commercial Apron - Design.

Expand Commercial Service Apron - 

Construction.

Airport Master Plan Update.

PFC Consulting Fees.

Land Acquisition (Parcel 31).

Rehabilitate Taxiway 'A' - Construction.

Acquire Snow Removal Equipment.

PFC Consulting Fees.

Acquire Precision Approach Path Indicator 

(PAPI).

Acquire Passenger Loading Bridge.

Acquire Public Announcement System.

Rehabilitate Runway 4/22.

PFC Administration.

Remove Obstruction (Armory Building 

Demolition).

Acquire Snow Removal Equipment.

Acquire Passenger Loading Bridge.

Rehabilitate Taxiway 'A' - Design.

Acquire SRE.

Acquire Interactive Training System.

SMART-Tote Ice Removal.

PFC Consulting Fees.

Expand and Rehabilitate Aviation Apron - 

Design.

Expand and Rehabilitate General Aviation 

Apron - Construction.

Service Road Reconstruction.

Acquire ARFF Fire Suits.

Replace ARFF Equipment.

ALP Update, Boundary Survey, ALP Narrative.

PFC Consulting Fees.

Expand ARFF Building.



11-007 93,750.00 4.50

11-008 70,000.00 4.50

Expand Parking Lot and Loop Road 

(Construction).

Install Perimeter Fence (Vehicle Auto Gate).



Unliquidated Legal Chg Act/Calc Chg

PFC Revenue Exp Dt Exp Dt

Cum thru Qtr

295,664.29 2/1/2020 7/1/2003

Total Remaining Qtr Cum

Proj Cost Authority End Disbursement

Dt

0 0 6/1/1993 A 12/1/1995 A 6/30/2007 0 35,958.00

330,291.00 0 6/1/1993 A 12/1/1995 A 6/30/2007 0 6,726.00

0 0 6/1/1993 A 12/1/1995 A 6/30/2007 0 3,556.00

65,016.00 0 6/1/1993 A 12/1/1995 A 6/30/2007 0 3,200.00

0 0 6/1/1997 A 11/1/1998 A 6/30/2007 0 54,145.00

0 0 4/1/1994 A 12/1/1994 A 6/30/2007 0 19,856.00

3,013,764.00 0 5/2/2001 A 5/3/2004 A 6/30/2007 0 110,000.00

0 0 9/1/2001 A 5/3/2004 A 6/30/2007 0 15,000.00

4,520,646.00 0 9/1/2000 A 5/3/2004 A 6/30/2007 0 164,596.00

64,333.00 0 1/1/2002 A 11/28/2003 A 6/30/2007 0 35,000.00

1,571,320.00 0 1/3/2002 A 7/20/2005 A 6/30/2007 0 41,373.00

125,000.00 0 12/31/2006 0 0

15,000.00 0 6/1/2004 A 4/1/2005 A 12/31/2008 0 15,000.00

69,338.00 0 5/4/2003 A 10/1/2005 A 12/31/2008 0 69,338.00

526,316.00 0 7/1/2006 A 2/28/2007 A 6/30/2013 0 10,526.00

210,526.00 0 7/1/2006 A 10/11/2006 A 6/30/2013 0 3,400.00

12,500.00 0 5/1/2006 A 1/31/2007 A 6/30/2013 0 12,500.00

21,770.00 0 1/1/2003 A 1/1/2005 A 6/30/2013 0 21,770.00

684,210.00 0 2/1/2007 A 10/1/2007 A 6/30/2013 0 15,105.00

1,777,778.00 0 4/1/2008 A 9/1/2008 A 6/30/2013 0 75,748.00

2,222,222.00 0 1/1/2008 A 12/31/2008 A 6/30/2013 0 129,167.00

2,777,778.00 0 8/18/2011 A 12/31/2011 A 6/30/2013 0 143,502.00

250,000.00 0 5/1/2007 A 10/1/2008 A 6/30/2013 0 48,166.00

35,000.00 0 10/1/2007 A 10/1/2008 A 6/30/2013 0 3,500.00

105,000.00 0 10/1/2007 A 11/1/2008 A 6/30/2013 0 21,397.00

5,413.00 0 11/1/2007 A 6/1/2008 A 6/30/2013 0 5,413.00

7,975.00 0 12/1/2011 A 8/4/2016 A 9/30/2016 0 7,975.00

3,300.00 0 7/1/2009 A 8/1/2009 A 9/30/2016 0 3,300.00

5,708.00 0 9/1/2009 A 10/1/2009 A 9/30/2016 0 5,708.00

Disbursement

Impl

Dt

Phy

Comp

Dt
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48,000.00 0 9/1/2010 A 11/1/2012 A 9/30/2016 0 27,000.00

7,446.00 0 7/1/2012 A 8/1/2012 A 9/30/2016 0 7,446.00

12,126.00 0 9/1/2011 A 9/1/2012 A 9/30/2016 0 12,126.00

0 0 6/1/2011 A 9/30/2014 A 6/30/2016 0 0

10,000.00 0 7/1/2011 A 12/1/2011 A 9/30/2016 0 10,000.00

801,295.00 0 11/1/2011 A 12/1/2013 A 9/30/2016 0 20,032.00

652,878.00 0 1/1/2012 A 1/1/2013 A 9/30/2016 0 16,321.00

0 0 1/1/2012 A 1/1/2013 A 6/30/2016 0 0

22,500.00 0 10/1/2011 A 11/1/2011 A 9/30/2016 0 22,500.00

5,000.00 0 12/1/2011 A 12/1/2015 A 6/30/2016 0 5,000.00

19,160.00 0 7/1/2012 A 12/1/2013 A 6/30/2016 0 19,160.00

2,849,541.00 0 5/1/2013 A 1/1/2014 A 6/30/2016 0 207,142.00

3,210,587.00 0 10/1/2014 A 9/30/2015 A 6/30/2016 0 80,264.00

5,000.00 0 1/1/2015 A 7/1/2015 A 6/30/2018 0 5,000.00

276,750.00 0 9/1/2014 A 10/1/2015 A 6/30/2018 0 56,250.00

576,020.00 0 1/1/2015 A 1/1/2016 A 6/30/2018 0 14,400.00

65,100.00 0 1/1/2015 A 1/1/2016 A 6/30/2018 0 65,100.00

106,667.00 0 7/1/2015 A 3/1/2016 A 6/30/2018 0 2,622.00

1,488,078.00 0 3/1/2016 A 1/1/2017 A 6/30/2018 0 37,297.00

58,560.00 0 1/1/2016 A 1/1/2017 A 6/30/2018 0 58,560.00

5,000.00 0 8/1/2016 A 10/1/2016 A 12/31/2018 0 5,000.00

50,000.00 10,569.83 6/1/2016 A 12/1/2016 A 12/31/2018 0 39,430.17

70,000.00 30,229.60 12/1/2016 A 6/1/2017 A 12/31/2018 0 39,770.40

15,000.00 -842.23 12/1/2016 A 2/1/2017 A 12/31/2018 0 15,842.23

10,000.00 6,985.00 12/1/2016 A 2/1/2017 A 12/31/2018 0 3,015.00

150,000.00 6,289.99 10/1/2016 A 12/31/2018 E 12/31/2018 0 3,085.01

1,450,000.00 46,440.71 5/1/2018 A 3/31/2019 E 12/31/2018 513.06 44,184.29

375,000.00 21,006.87 5/1/2018 A 6/30/2019 E 12/31/2018 513.86 3,993.13

7,500.00 0 2/1/2018 A 5/1/2018 A 12/31/2018 0 7,500.00

200,000.00 94.1 1/1/2017 A 9/1/2017 A 12/31/2018 0 4,905.90

40,000.00 0 5/1/2018 A 12/31/2018 E 12/31/2018 0 40,000.00

15,000.00 6,442.00 9/1/2017 A 10/1/2017 A 12/31/2018 0 8,558.00

100,000.00 6,250.00 3/1/2019 E 5/1/2019 E 12/31/2018 0 0

150,000.00 9,375.00 1/1/2019 E 3/1/2020 E 12/31/2018 0 0



1,500,000.00 93,750.00 5/1/2020 E 12/1/2020 E 12/31/2018 0 0

70,000.00 70,000.00 3/1/2019 E 6/1/2019 E 12/31/2018 0 0


